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Project Description

Geospatial Data Warehouse
Establish on-line data warehouses at 
Service Center Data Acquisition and 
Integration Centers (APFO & NCGC)
Provide for remote site fail-over and 
fail-back capabilities
Provide authoritative data to data 
marts and other clients



Project(s) Overview

EDARCH Phase 1+ and 2 completed 
(increased capacity)
EDARCH Phase 3 ordered
26TB of high speed online data storage
35TB of ATA data storage 
50TB near-online ASM data storage
Integrated with Resource Data Gateway
Integrated with Soils Data Mart
NRI Data Mart prototype designed
Web Services prototypes implemented



Others Efforts

GDW integration efforts (RSL, WCC, RIAD)
External collaboration (ISU, NGDC)
Availability of high resolution imagery
New ETL/data delivery processes 
(EarthWhere, OGC Web Mapping Service)



Progress Expected This Year

Jan 2005
EDARCH Phase 3 implemented
EDARCH FY05 requirements defined
RSL data integration plan developed
NRI Data Mart integration plan developed
NCGC data production integration plan developed

Feb 2005
RSL data integration complete (16TB Fort worth, 4TB 
Portland & Greensboro)

Mar 2005
Web services available for major data themes
ArcGIS Server implementation competed
Initial GDW ETL processes in place
NCGC data production integration completed

Jun 2005
Mobile Toolkit integration
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